SOUTH FLORIDA WATER MANAGEMENT DISTRICT

Biscayne Bay Coastal Wetlands
SFWMD Project Update

Leslye Waugh
Lead Project Manager
May 17, 2017




BBCW Phase | Projects

» PIR EIS Completed in July 2011-
Revised March 2012

» 3 Project Components
» Deering Estate
= Cutler Wetlands
» L31E Flow-way

» Approved by Congress in WRRDA
2014 signed on June 10, 2014

» PPA executed August 25, 2016

» Agreements for Publicly Owned
Lands

= NPS September 15, 2016
= FDEP September 22, 2016

= MDC (Coordination ongoing
with the County to complete the
agreement)




L-31E Interim Operations

L-31E Interim Operations
» |nstallation began March 2016
» |nitiate operations in May 2017

= Will allow for year-round
operations during various
conditions

= Continue benefits observed
during the pilot test

* Interim operations to continue
up to 5 years or until the
permanent pump station S-709
IS constructed by the USACE




SOUTH FLORIDA WATER MANAGEMENT DISTRICT

SFWMD Expedited Project

Cutler Wetlands Component
» Design completed November 2009
» Design update scheduled for 2019
= Construction scheduled 2020 to 2021
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Phase | Real Estate Acquisition

Remaining Acres to be Acquired
Private 429 acres
FPL 193 acres

Total 622 acres




SOUTH FLORIDA WATER MANAGEMENT DISTRICT

Biscayne Bay Coastal Wetlands - Alternative O Phase II*

Comprehensive watershed

restoration due to the large Phase || P|anning

increases in freshwater

wetland benefits but » Integrated Delivery Schedule
additional water source has BBCW Phase || planned
deliveries required in order to for 2020 — 2023

achieve the project benefits

» Estimated real estate
acquisition approximately
4,501 acres

» Estimated PIR project cost
approximately $350 million*

*Does not include the cost of providing additional water source
deliveries to realize the full utility of the Phase Il components
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

Questions?
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